

MEDICAL INVENTORY MANAGEMENT

Date	20-06-2025
Team ID	LTVIP2025TMID29505
Project Name	Medical Inventory Management
Maximum Marks	

CHAPTER - 5 PROJECT PLANNING & SCHEDULING

5.1-PROJECT PLANNING:

Phase	Description	Duration
1. Ideation & Research	Define goals, user personas, and feasibility	1 week
2. Requirements Gathering	Collect functional and non-functional requirements	1 week
3. System Design	Create architecture, ER diagrams, and flowcharts	1 weeks
4. Development	Build modules using Salesforce tools (Health Cloud, Apex, Flow)	1 weeks
5. Integration	Connect with EMRs, supplier systems, and barcode/RFID tools	1 weeks
6. Testing & QA	Perform unit, integration, and user acceptance testing	1 weeks